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climate neutrality. The UN‐REDD Programme’s meeting documents are available on the internet at: 
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 Annual Report for the UN‐REDD National Programmes   

The Annual Report  for  the National Programmes  (NPs) highlights progress over  the  twelve month 

period  ending  31  December  (1  January‐31  December).  This  progress  is  reported  against  the 

consolidated Annual Work Plan and Budget for 2016, as approved by the National Programme Steering 

Committee or Executive Board. 

  

The report includes the following sections:  

 National Programme Identification 

 Progress Reporting 

 Government and Non‐Government Comments 

 Results Matrix 

 Warsaw Framework for REDD+ and Associated UNFCCC Decisions 

 Financial Delivery 

 Adaptive management 

 Targeted Support 

 

The  lead agency for each National Programme  is responsible for coordinating  inputs to the Annual 

Reports, and for ensuring all agency and counterpart perspectives have been collected ‐ in particular 

government and civil society organizations. The reports are reviewed and vetted by the agency teams, 

who provide quality assurance and recommendations to the national teams on articulating results and 

on adjustments to be made.  It therefore  follows an  iterative process which serves to enhance the 

quality of the reports and enable a meaningful assessment of progress and identification of key lessons 

regarding knowledge exchange.  

 

The Annual Report for the National Programmes should be submitted to the UN‐REDD Programme 

Secretariat (un‐redd@un‐redd.org) as per timeline indicated below.  
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 Progress Reporting 

This  section aims  to  summarize  the progress and  identify key achievements of  the NP during  the 

reporting period. Additionally, the section aims to identify key challenges and solutions/ lessons that 

could be shared with other countries. These will be used as input to the UN‐REDD consolidated annual 

report so please stick to the word limits. 

 

 Achievements 

Please provide a description of key achievements made by the NP in relation to the 4 pillars of the 
Warsaw Framework and how the NP has supported those. [250 words for each pillar] 

National REDD+ Strategy/Action Plan 
In 2016, the Drivers of Deforestation and Degradation study was completed, outlining the main drivers,  
their underlying causes, and the barriers to biomass enhancement.   On the basis of this study,  it was 
determined that Bangladesh’s national REDD+ strategy should focus on drivers related to illegal felling, 
fuelwood collection, agricultural expansion, encroachment and poor governance. Appropriate policies 
and measures to address these drivers and barriers will be determined through national consultation 
processes  and  expert  analyses  in  2017  To  facilitate  efficient  management  of  the  REDD+  strategy 
development process, the REDD+ Cell was restructured, and it’s ToR revised.     

 
Forest Reference Level (FRL) 
A methodology  for  historical  forest  cover  change  assessment  was  developed  and  satellite  data was 
identified. The NP developed an Activity Database and built national capacity for remote sensing and 
GIS.,  in the process supporting the team for the Third National Communication (TNC) to the UNFCCC 
with advice and data for the LULUCF sector. 

 

National Forest Monitoring System (NFMS) 
As part of  the NFMS,  the NP  started development  of  a  forest  information  system  for  land  cover  and 
prepared a database of Emission Factors. The NP developed and is maintaining a reference system and 
archive for all the collected data, documents and maps relevant for the NFMS.  

 
Safeguards Information System (SIS) 
Although funding constraints meant that, initially, work on the development of a SIS was considered not 
feasible under the NP, a review of planned activities in 2017 will assess the potential to make progress 
on development of an SIS within the financial envelope of the programme. 
 

Awareness and Stakeholder Engagement Plan 
To  address  persistent  misunderstandings  and  lack  of  awareness  of  REDD+  among  key  national 
stakeholders, the NP took advantage of available awareness materials of the UN‐REDD Programme in 
meetings,  workshops  and  seminars,  developed  online  and  published  new materials  for  information 
dissemination, started formulation of an Awareness and Stakeholder Engagement Plan, and facilitated 
processes to ensure meaningful representation of CSOs and IPs  in the PEB and other national bodies 
related to REDD+. 

 

 Challenges and solutions  
Please provide a summary of the challenges faced and solutions put in place to address them.  These 
could be of any nature, operational, good procedure, unsuccessful process  that other countries 
could benefit from. [150 words] 
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The NP  recruited  a PMU Manager  in November  2015  and  completed  recruitment  of  all  positions  by 
March 2016. The NP obtained approval from the government to initiate activities in June 2016. To make 
up for the time lost prior to receiving this approval, the NP is trying to expedite activities by shortening 
the periods estimated for studies and report preparation and conducting studies simultaneously where 
feasible.  
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 Government & Non‐Government Comments 

This  section  provides  the  opportunity  to  capture  government  and  civil  society  perspectives  and 

provide additional or complementary information. 

 

 Government Comments  

Government counterparts to provide their perspective and additional complementary information 
not included in the overall progress assessment. [500 words] 

The National Programme obtained government approval on 30th June 2016 to start its operation. As a result, 
the NP could not deliver  intended results as envisioned  in the Programme Document by the end of 2016. 
Despite,  key  progresses  have  been  made  to  identify  drivers  of  deforestation  and  forest  degradation, 
methodological development of FRL, NFMS, capacity building trainings and raising awareness of stakeholders.   

 
Md. Rakibul Hasan Mukul 
National Project Director 
UN‐REDD Bangladesh National Programme & Conservator of Forests 
Bangladesh Forest Department 

Email: pd‐unredd@bforest.gov.bd 

 

 Non‐Government Comments 

Civil society stakeholders to provide their perspective and additional complementary information 
(Please request a summary from existing stakeholder committees or platforms). [500 words] 

Bangladesh  prepared  a  REDD+  Readiness  Roadmap  in  2012  but  after  the  preparation  of  the 
document  almost  no  significant  action  was  taken  except  participation  in  some  international 
workshops and meetings by the focal person. After  launching of NP jointly by the UNDP and the 
GoB, at least four major initiatives were taken which included further screening and validation of 
drivers of deforestation through organizing several workshops  involving relevant stakeholders  in 
different forest types,  identification of forest reference  level, training of relevant staff on GIS/RS 
and supporting for third national communication. Moreover, the most important achievement of 
the NP is engaging important stakeholders especially the representative of ethnic communities and 
civil society organizations  in the steering committee, which will help effective  implementation of 
REDD+ program in Bangladesh. It has made the steering committee inclusive. 

 

The NP has also taken a very good  initiative through arranging a stakeholder analysis workshop 
where  the  participants  could  identify  possible  involvement  of  different  stakeholders  and  their 
potential influence in implementing the REDD+ program in Bangladesh. 

 

It is important to mention here that deforestation and degradation contributes to about 12‐17% of 
GHG emissions globally. Though emission of GHG from Bangladesh is insignificant with respect to 
global  contribution,  the  deforestation  rate  of  government‐managed  forest  in  Bangladesh  is 
unacceptably high. In a recent study conducted jointly by the Bangladesh Forest Department and 
the University of Maryland of USA, it was observed that the tree cover under government‐managed 
forest has  reduced significantly  (the highest being  in Chittagong Hill Tracts which  is about 56%) 
while  tree  cover  in  private  land  (non‐forest  areas)  have  increased  by  about  135,000  ha.  This 
indicates that private sector is an important stakeholder for REDD+ and inclusion of representatives 
from the civil society organizations and ethnic community were absolutely necessary. NP has done 
it effectively.  

Civil society is represented by the Arannayk Foundation (AF). The AF has already taken some pilot 
projects  in Chittagong Hill Tracts  to address  the  issue of deforestation and degradation. The AF 
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effectively  engaged  ethnic  communities  of  CHT  to  restore  degraded  forests  using  strategy  of 
supporting  forest  dependent  communities  with  alternative  livelihood.  Within  six  years,  the 
degraded hills became green creating niche for wildlife. The communities started receiving income 
from fruits and bamboo from the third year. Now the income of each household from forests and 
other alternative  income generating practices  is more than BDT 50,000  from  fruits and bamboo 
while  it was only 20,000‐25,000 at  the beginning. Moreover, each household  is using  improved 
cooking stove which reduced their emission of carbon as well as respiratory diseases of women 
involved in cooking. 

Under one pilot REDD+ project in CHT, the communities were trained in measuring tree volume of 
standing  trees and collecting soil samples  for assessment of carbon by  the professionals.  It was 
found that they could effectively use diameter tape and clinometer to measure height of trees. It 
helped them understanding their wood stock and carbon stock in the forests for possible dialogue 
with voluntary market of carbon trading. 

 

Farid Uddin Ahmed 
CSO Representative to the Programme Executive Board, UN‐REDD Bangladesh National Programme

& 
Executive Director 
Arannayk Foundation 

Email: farid@arannayk.org  
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 Results Matrix 

The results matrix aims to measure progress made in the reporting year against annual targets for outputs indicated in the annual work plan for the year. If the log frame has 

been amended following a mid‐term review, this should be mentioned above the output table. For this section please provide:   

 For each outcome, please provide the outcome title. The intention is to report whether the programme is on track towards meeting its target, not to assess if target 

has been met. Based on the previous annual report, please tick the box below each outcome and provide a short summary of progress made. If the country has not 

yet produced an annual report, do not tick any box. 

 For each output, please provide the output title and a summary of the progress towards achieving the specific output. Please list each performance indicator, the 

associated baseline and expected annual target for the output for this reporting year and a short narrative indicating progress against this annual target or deviation 

from plans.  

Please repeat this for all outcomes and outputs of the NP results framework. 

 

Outcome 1: Improved stakeholder awareness and effective stakeholder engagement 

☐ Outcome Achieved;  ☐ On track to achieving this outcome;  ☐ Expected minor delays 

☐ Corrective measures in place 

☐ Expected significant delays 

☐ Corrective measures in place 

Outcome Indicators Baseline Annual Target Progress Against Target 

Especially  non‐government   

Stakeholders are able to actively 

engage  in  REDD+  decision‐

making  processes  using 

Consultation & Participation Plan 

Some preliminary efforts and interests   By 20 months, evidence of CCP implementation Stakeholder analysis has started 

which will eventually lead into 

Consultation and Participation Plan 

formulation by April‐May 2017. 

Non‐government stakeholders 

have been identified and 

representatives selection 

facilitated for REDD+ management 

structures.   

Progress  towards Outcome: Consultation  and Participation Plan  (CPP)  is  yet  to be developed. A precursor  to  the CPP  is  Stakeholder Analysis  study, which  the NP 

commenced at the end of 2016. The PMU on 22‐23 March 2016, facilitated self‐selection CSO and IP members to sit in Programme Executive Board and other REDD+ 

management bodies. This self‐selection opened up avenue  for participation of non‐government stakeholders. Both the CSO and  IP representatives attended the PEB 

meeting and Inception Workshops, held in August 2016. CSOs and IPs have also nominated their representatives to the REDD+ Stakeholder Forum.     
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• Output 1.1: Public Awareness Raised 
Output Indicators Baseline Annual Target Progress Against Target 

 Public awareness raised and  

 REDD+ website operational  

 None  

 No website/webpage on REDD+ in 
Bangladesh 

 by 12 months website developed  

 by  12  months  REDD+  related 
material  (leaflets,  notebook, 
poster etc.) in circulation 

 

 Separate pages for NP created at FD 
website  in  English  by  Dec  2016; 
content  development  on‐going  for 
Bangla language.  

 Bangla  and  English  one‐pager 
brochure,  notebook,  folder, 
standing banner printed by July 30th 
2016; Translation of available REDD 
materials  completed  (Information 
Brochure,  FAQ,  Misconceptions, 
Glossary of Terms, COP decisions on 
REDD+, REDD+ finance note), review 
remained.     

Progress towards Output: By December 2016 a set of pages was created in English on REDD+ activities in Bangladesh, hosted by the official Forest Department website. 

A tab was created named REDD+  in Bangladesh  (http://www.bforest.gov.bd/), which  leads to  information  in two categories;  (1) REDD+  in Bangladesh and  (2) REDD+ 

initiatives in Bangladesh. Materials with basic information on REDD+ and NP were developed, printed by June 2016. More awareness materials were developed by the 

end of the year but could not be printed. The NP distributed printed materials to 1200 people through various workshops and meetings.  

 

• Output 1.2: Consultation and Participation Plan Developed 
Output Indicators Baseline Annual Target Progress Against Target 

 Consultation  and  Participation 
Plan (CPP) formulated  

 Roadmap  includes  process  for 
preparing  Consultation  and 
Participation Plan 

 No existing materials on REDD+ 

 by  14  months  Consultation  and 
Participation Plan prepared.  

 by 16 months    implementation of 

Plan has commenced.   

 Stakeholder  analysis  study 
commenced  in  December  2016, 
which will lead into development of 
CPP.   

Progress towards Output: PMU hired consultant to develop CPP in October 2016. Stakeholder mapping exercise to started in August and a consultation workshop took 

place at the end of November 2016.  

 

Outcome 2: National REDD+ strategy preparation supported 

☐ Outcome Achieved;  ☐ On track to achieving this outcome;  ☐ Expected minor delays  ☐ Expected significant delays 
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☐ Corrective measures in place  ☐ Corrective measures in place 

Outcome Indicators  Baseline  Annual Target  Progress Against Target 

National  REDD+  Strategy 

prepared  with  technical  inputs 

from  the  UN‐REDD  National 

Programme 

none  By the end of NP    

Progress  towards Outcome: The NP developed a set of awareness materials, commenced study on drivers of deforestation and  forest degradation and stakeholder 

analysis. The NP also facilitated meetings of the PEB, REDD+ Cell and MRV groups to have better coordination and ownership of the programme.  

 

• Output 2.1: Strengthen legal, policy and legislative framework for REDD+ 
Output Indicators Baseline Annual Target Progress Against Target 

 Legal  and  policy  gaps  identified, 
legal,  policy  and  legislative 
framework  strengthened  through 
stakeholder consultation 

 preliminary  drivers  identified 
through stakeholder consultations 

 By 18 months study completed on 

legal  alignment  of  laws  and 

policies. 

 None 

Progress towards Output: N/A  

 

• Output 2.2: Drivers of deforestation and forest degradation identified 
Output Indicators Baseline Annual Target Progress Against Target 

 Drivers  and  causes  of 
deforestation  and  forest 
degradation identified 

 preliminary  drivers  identified 
through  stakeholder 
consultations; 

 by  18  months  national  study 

conducted  to  identify  and  assess 

drivers  for  deforestation  and 

forest degradation; 

 Field  study  completed  and  a  draft 

report submitted by study team by 

December 2016.  

Progress towards Output: The study on  Identification of Drivers of Deforestation and Forest Degradation was conducted from October to December 2016. The study 
started with methodology validation workshop on 22nd October 2016 followed by 9 regional level workshops in different parts of the country up to 12th December 2016. 
The consultant team has analyzed the results and submitted the draft report. The report identified drivers at the national level as well as by forest types. Based on the 
study, it is clear that the country needs to address drivers like – illegal felling, fuelwood collection, agricultural expansion, encroachment, and poor governance to reduce 
deforestation and forest degradation in the country.   
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• Output 2.3: Detailed understanding on the priority drivers of deforestation and forest degradation 
Output Indicators Baseline Annual Target Progress Against Target 

 Drivers of deforestation and forest 
degradation prioritized  

 preliminary  assessment  on 
strategies through workshops and 
preliminary design activities  

 by  19  months  drivers  of 

deforestation  and  forest 

degradation prioritized;  

 The  draft  report  prioritized  some 

D&D;  however,  consultation  at 

national  level  is necessary  to come 

to an agreement.  

Progress towards Output: the draft D&D report outlines a list of priority drivers – both direct and indirect.  

 

• Output 2.4: REDD+ strategies to address drivers of deforestation and forest degradation 
Output Indicators Baseline Annual Target Progress Against Target 

 Different  strategic  options  for 
addressing drivers of deforestation 
and  forest  degradation, 
stakeholder  engagement, 
technical  approaches  at  District 
level Identified; 

 preliminary  assessment  on 
strategies through workshops and 
preliminary design activities  

 draft list of strategies prepared by 

20  months;  by  2  years  national 

study  completed  to  identify  and 

assess strategies; 

 None 

Progress towards Output: N/A  

 

• Output 2.5: Operationalising REDD+ implementation 
Output Indicators Baseline Annual Target Progress Against Target 

 REDD+  Cell  and  all  committees 
fully capacitated and  operational  

 RSC, REDD+ Cell and TWGs working 
on  a  preliminary  and  temporary 
basis,  not  fully  in  line  with 
guidance,  and  with  limited 
operational capacity 

 RSC, RSF, REDD+ Cell and TWGs all 

permanently  established  and 

functioning with  full  capacity  and 

resources (after 18 months). 

 REDD+  Cell  ToR  revised  and 

meetings held   

Progress towards Output: Progress was made with respect to REDD+ Cell only in terms of structure and TOR. The NP facilitated two meetings of REDD+ Cell in May and 
November 2016.  The members of REDD Cell incorporated additional members and revised their TOR. The NP targeted REDD+ Cell first as it is the key committee to carry 
forward REDD+ activities and play key role in the absence of PMU.  

 

• Output 2.6: Transparent system for national level management of REDD+ finances in place 
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Output Indicators Baseline Annual Target Progress Against Target 
• Transparent  system  for  REDD+ 

finances identified 
• Understanding  is  limited,  no 

management  system  in  place, 
although  systems  exist  for  other 
funds with other objectives  

 After  two  years, mechanisms  for 

receiving  international  carbon 

credits  are  fully  designed  and 

being established‐ to international 

standards and  in  line with REDD+ 

guidance. 

 None 

Progress towards Output: N/A 

 

• Output 2.7: Transparent system for local distribution of REDD+ incentives 
Output Indicators Baseline Annual Target Progress Against Target 

 Mechanism  for  REDD+  incentive 
distribution identified. 

 No management  system  in  place 
for REDD+, although systems exist 
for  other  funds  with  other 
objectives.     

 After  two  years, mechanisms  for 

allocating  incentives  or  benefits 

designed and  standardised  in  line 

with REDD+ guidance  

 None 

Progress towards Output: N/A  

 

Outcome 3: Capacities to develop and test National Forest Reference Emission Level (REL) and/or Forest Reference Level  (RL) are in place 

☐ Outcome Achieved;  ☑ On track to achieving this outcome;  ☐ Expected minor delays 

☐ Corrective measures in place 

☐ Expected significant delays 

☐ Corrective measures in place 

Outcome Indicators  Baseline  Annual Target  Progress Against Target 

Number  of  national  or  sub‐

national  FRLs  drafted  and 

endorsed 

none  N/A  N/A 

Progress towards Outcome: Capacity of national government stakeholders enhanced through training events and advisory support on theory of FRLs.  Preliminary 

recommendations on key decisions and options for FRL methodologies under consideration by BFD.  Country‐specific emission factors (EFs) and Activity Data (AD) 

prepared.   
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Output 3.1. Capacities for the development of Reference Emission Level strengthened  

Output Indicators Baseline Annual Target Progress Against Target 
 Number  of  institutions  with 

capacities for developing REL/RLs  

 Number  of  individuals  with 
capacities for developing REL/RLs 

 None 

 None 

 By 24 months, 3 institutions  

 By 24 months, 15 individuals  
 13 institutions (GO‐7, University‐

4, NGO‐2) developed  capacities 
on developing REL 

 29  (Male‐25, Female‐4) persons 
were  trained  for  building  the 
capacity on REL 

Progress towards Output: A stakeholder list of institutions relevant to FRLs/GHG inventory has been finalized and entered in project M&E database. In addition, a literature 
review on previous capacity assessment initiatives on Ministry of Environment and Forests (MoEF) and its agencies has been prepared (Islam 2016). Training on REL was 
conducted in November (Islam, Poultouchidou et al. 2016). To build the logistic capacity of Bangladesh Forest Department to develop nationally‐specific EFs through the 
Bangladesh Forest Inventory (BFI), a tender has been issued for procuring DGPS (Differential Geographic Positioning System). 

 

Output 3.2. National circumstances and historical data considered for RELs/RLs. 

Output Indicators Baseline Annual Target Progress Against Target 
 Report on national circumstances 

 Number of adjustment  factors  for 
national circumstances 

 Number  of  years  for  which 
historical data are available 

 No report 

 No factors 

 Some existing data/information on 
climate change impacts 

 By 18 months, assessment  report 
completed 

 By  18  months,  two  adjustment 
factors calculated 

 By  24  months,  3  years  of  data 

regarding  historical  forest  trends 

and drivers identified  

 Remote  sensing  data  and  the
methodology  identified  for 
historical  assessment  of  forest 
trends 

Progress towards Output: A literature review on the national circumstances of land use and forest policy of Bangladesh was initiated. The methodology for historical 

assessment of forest degradation and deforestation is under development. Two potential methodological approaches have been initially selected and shared with BFD 

(Jalal 2016). A database on country‐specific Emission Factors (EF) for the LULUCF sector of Bangladesh and a report describing the EF with descriptive statistics has been 

prepared (Poultouchidou, Islam et al. 2016). A database on activity data for the years‐ 1976, 1996, 2000, 2004, 2005 and 2010) and a report describing the 

harmonization and collection of the activity data has  been developed for LULUCF sector of Bangladesh (Poultouchidou, Islam et al. 2016). A soil organic map for 

Bangladesh using R software and harmonized world soil database has been developed (Poultouchidou, Chowdhury et al. 2016) 
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Output 3.3. RELs/RLs tested 

Output Indicators Baseline Annual Target Progress Against Target 
 Number  of  different  RELs/RLs  for 

the forestry sector tested  
 None    By 36 months, two REL / RLs have 

been tested at pilot sites and data 

are available at a central database  

 None 

Progress towards Output: N/A 

 

Outcome 4: National Forest Information System can be used to Develop a National Greenhouse Gas Inventory for the Forest Sector 

☐ Outcome Achieved;  ☑ On track to achieving this outcome;  ☐ Expected minor delays 

☐ Corrective measures in place 

☐ Expected significant delays 

☐ Corrective measures in place 

Outcome Indicators  Baseline  Annual Target  Progress Against Target 

GHG‐I report for the forest sector  none  N/A   N/A 

Progress towards Outcome: National capacity on GHG inventory implementation was enhanced through trainings on GHG‐I for the LULUCF sector and the use of GIS tools 
and statistical and document  referencing software. The NP   also contributed  to  the  reporting of Bangladesh’s   Third National Communication  (TNC)  to  the UNFCCC, 
specifically for the LULUCF sector. Emission factor database and Activity data generation initiated. 

 

Output 4.1:  Capacities to implement the GHG inventory for the forest sector strengthened 

Output Indicators Baseline Annual Target Progress Against Target 
 Number  of  trained  personnel  in 

GHG inventory; 

 Institutional  Arrangements  for 
GHG  National  Inventory  system 
established in FD; 

 Facilities  for  GHG  inventory 
developed.    

 None 

 No  institutional  arrangements  for 
GHG‐I for the forestry sector 

 Limited facilities for national GHG‐
I 

 By  36  months,  15  government 
personnel trained in GHG‐I 

 By  24  months,  institutional 
arrangement for GHG‐I established 

 By  36  months,  institutional 

capacity for GHG‐I developed  

 29 (Male‐24, Female‐5) government 
officials  trained  on  GHG‐I  for 
LULUCF  (Birigazzi  2016, 
Poultouchidou, Birigazzi et al. 2016) 

 LULUCF component included in TNC 
(Poultouchidou, Islam et al. 2016).  

 Emission factor database on LULUCF 
sector  consisting  of  approximately 
1000  emission  factors  has  been 
developed (Poultouchidou, Islam et 
al.  2016).  Activity  data  generation 
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for LULUCF sector initiated through 
analysis of land cover change at five 
hundred  points  (Poultouchidou, 
Islam et al. 2016) 

Progress towards Output: MRV Technical Working Group (TWG) continued regular meetings throughout 2016.  National capacity on GHG‐I developed through training 
events and workshops including: Data sharing, institutional arrangement and GHG emission estimation tools for the AFOLU sector of Bangladesh in December, (Male‐36, 
Female‐12) (Islam, Poultouchidou et al. 2016); GHG‐I for Bangladesh Bureau of Statistics (BBS) in May (Male‐9, Female‐1) (Poultouchidou, Birigazzi et al. 2016);  ‘R’ statistical 
software in October and November, including on Soil Organic Map Preparation; QGIS training in September, total 15 participants (Male‐12, Female‐3) attended (Costello, 
Akhter et al. 2016); GHG‐I for the LULUCF sector of Bangladesh in October (Male‐9, Female‐2) (Birigazzi 2016). 

 

Output 4.2:  Integrated forest information system developed 

Output Indicators Baseline Annual Target Progress Against Target 
 Central  forest  Information  system 

database in RIMS Unit,  

 Number  of  government 
institutions  linked by Data sharing 
agreements , 

 Forest  management  and 
monitoring  system and guidelines 
developed 

 Inadequate  forest  information 
system 

 None 

 Limited  monitoring  system  or 
guidelines 

 By  24 months,  one  online  forest 
information  system  database 
developed and hosted at RIMS unit 

 By  12  months,  data  sharing 
agreement  signed  between  four 
institutions 

 By  36  months,  national  forest 

management  information  system 

operational,  with  guidelines  for 

data collection,  

 Data  sharing  agreement    (DSA) 

signed with SRDI, BBS and BFD 

 Two  technical  reports  (guidelines) 

developed  for  national  forest 

management  information  system 

(Akhter,  Jalal  et  al.  2016, 

Franceschini, Iqbal et al. 2016) 

  

Progress towards Output: Capacity built of MoEF and BFD staff on use of online archiving system for Bangladesh Forest Information System (BFIS), through training on  
‘Document Referencing using EndNote Referencing System’ in August (Male‐5, Female‐3) (Poultouchidou 2016). NFI archive system (mass storage) has become accessible 
to RIMS unit of BFD, LoA signed with  National Research Council of Italy for technical assistance to BFD for development of BFIS, with support from Bangladesh Computer 
Council, and work initiated in December.  
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 Warsaw Framework for REDD+ and Associated UNFCCC Decisions 

This section aims to provide insight and to support a thought process into how countries are progressing against the framework of the convention, namely: 

5.1) a National REDD+ Strategy or Action Plan; 5.2) a Safeguards and Safeguards Information System; 5.3) a National Forest Reference Emission Level/National 

Forest Reference Level; and 5.4.) a National Forest Monitoring System. Only complete the sections that apply to the priorities identified for the country and 

mark as N/A any criteria that do not apply to the context of the country.  

 

 National Strategy or Action Plan 
Supported by (select all that apply and provide name of other source): ☐ National Programme;  ☐ Targeted Support;  ☐ Other Source; ☐ Not Applicable 

Please provide a brief description of the progress being made in developing a National REDD+ Strategy or Action Plan (NS/AP) as well as the source of the support provided 
in this regard (100 words):  

In 2016, the Drivers of Deforestation and Degradation study was completed, outlining the main drivers and their underlying causes, and the barriers to forest 
biomass enhancement.  On the basis of this study, it was determined that Bangladesh’s national REDD+ strategy should focus on drivers relate to illegal felling, 
fuelwood collection, agriculture expansion, encroachment, and poor governance, in order  to reduce deforestation and forest degradation.  Appropriate policies 
and measures to address these drivers and barriers will be determined through national consultation processes and expert analyses in 2017 To facilitate efficient 
management of the REDD+ strategy development process, the REDD+ Cell was restructured, and it’s ToR revised.    

 

Indicator    Qualifier (select all that apply) 
Please provide a short narrative describing the reason for selection 
as well as means/source of verification 

Does the country have a 
National Strategy or 
Action Plan (NS/AP) to 
achieve REDD+? 

  Not yet initiated   The National Programme commenced the study on Identification 
of Drivers of Deforestation and Forest Degradation from October 
to December 2016. The study started with methodology 
validation workshop on 22nd October 2016 followed by 9 regional 
level workshops in different parts of the country up to 12th 
December 2016. The consultant team has analyzed the results 
and submitted the draft report. In addition to identification of 
drivers, the stakeholders also suggested actions to reduce 
deforestation and degradation.  

  Under design 

  Drafted, under deliberation 

  Adopted 

 
Link to the NS/AP provided on the UNFCCC REDD+ Web Platform 
Info Hub 

  Implementation in early stages  

  Full implementation of NS/AP 

Degree of completeness 
of national REDD+ 

 
The  NS/AP  identifies,  assesses  and  prioritises  the  direct  and 
underlying  drivers of deforestation  and  forest  degradation,  as 

The D&D study identifies drivers, direct and indirect, provided a 
list of priority drives and identified barriers.  
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strategies and/or action 
plans.  

well as the barriers to the "plus"  (+)9  activities on the basis of 
robust analyses. 

 
The NS/AP proposes a coherent and co‐ordinated set of policies 
and measures  (PAMs) for REDD+ that are proportionate to the 
drivers & barriers, results‐oriented and feasible. 

n/a 

 
The NS/AP relates to the scope and scale of the FREL/FRL, taking 
into account national circumstances. 

n/a 

 
The  NS/AP  defines  the  institutional  arrangements  for  REDD+ 
implementation,  including  governance measures,  participatory 
oversight and inter‐sectoral coordination. 

n/a 

Degree to which the 
NS/AP incorporates 
principles of social 
inclusion and gender 
equality. 

 
The NS/AP  is  developed  through  a multi‐stakeholder,  gender‐
responsive and participatory consultation and dialogue process. 

n/a 

 
The proposed policies and measures for REDD+ integrate gender‐
responsive actions. 

n/a 

 

The  proposed  policies  and measures  for  REDD+  consider  the 
realization of land and resource tenure rights (when relevant), as 
well  as  the  development  priorities  of  indigenous  peoples  and 
local communities as well as their development priorities. 

n/a 

Degree of anchoring of 
the NS/AP in the national 
development policy and 
institutional fabric. 

 
There  is  effective  inter‐ministerial  coordination  for  REDD+ 
action. 

n/a 

 
Endorsement of the NS/AP has been obtained at a high political 
level,  beyond  the  agency  or  ministry  that  led  the  REDD+ 
readiness process. 

n/a 

 
REDD+ actions or targets are embedded in the national plan or 
policy for sustainable development. 

n/a 

 
There is evidence that ministries/agencies outside the forest and 
environment  sectors  are  committed  to  implementing  REDD+ 
policies and measures. 

n/a 

 
Financing arrangements to start implementing the NS/AP (or to 
channel results‐based finance) are designed. 

n/a 

                                                            

9 Plus (+) activities within the context of REDD+ refer to conservation of forest carbon stocks, sustainable management of forests and enhancement of forest carbon stocks 
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 Safeguard Information System 

Supported by (select all that apply and provide name of other source): ☐ National Programme;  ☐ Targeted Support;  ☐ Other Source; ☐ Not Applicable 

Please provide a brief description of the progress being made in developing a Safeguard Information System (SIS) as well as the source of the support provided in this 
regard (100 words): 

The NP does not include activities related to Safeguards and SIS and this was clarified to stakeholders during the inception workshop.  

 

Indicator    Descriptor (select all that apply) 
Please provide a short narrative describing the reason for selection 
as well as means/source of verification. 

Does the country have a 
Safeguard Information 
System (SIS) that provides 
information on how the 
Cancun safeguards are 
being addressed and 
respected throughout 
implementation of REDD+ 
actions? 

  No 

n/a 

  SIS objectives determined 

  Safeguard information needs and structure determined. 

  Existing information systems and sources assessed. 

 
The SIS is designed, building on existing, together with any novel, 
information systems and sources clearly articulated in a national 
government‐endorsed document. 

 
The  SIS  is  functional,  building  on  existing,  together  with  any 
novel,  information  systems  and  sources  that  are  clearly 
articulated in a national government‐endorsed document. 

 
Summary of information on REDD+ safeguards, informed by the 
SIS, has been submitted to UNFCCC. 

Degree of completeness 
of the design of a country 
approach to address the 
social and environmental 
safeguards for REDD+ 

 
Aligns with  the NS/AP,  covering  the  social  and  environmental 
benefits and  risks of  the policies & measures  for REDD+ being 
considered by the countries. 

n/a 

 
Defines specific policies,  laws and regulations (PLRs), as well as 
other measures, to address the identified benefits and risks. 

n/a 

 
Have institutional arrangements and/or capacities to implement 
those PLRs and to monitor the REDD+ safeguards. 

n/a 

 
Transparently  provides  information  on  how  safeguards  are 
respected and addressed. 

n/a 
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 Forest Reference Emission Level / Forest Reference Level 

Supported by (select all that apply and provide name of other source): ☐ National Programme;  ☐ Targeted Support;  ☐ Other Source; ☐ Not Applicable 

Please provide a brief description of the progress being made in developing a Forest Reference Emission Level / Forest Reference Level (FREL/FRL)as well as the source of 
the support provided in this regard (100 words): 

A methodology for historical forest cover change assessment was developed and satellite data was identified. The NP developed an Activity Database and built 
national capacity for remote sensing and GIS., in the process supporting the team for the Third National Communication (TNC) to the UNFCCC with advice and data 
for the LULUCF sector. 

 

 

Indicator    Descriptor (select all that apply) 
Please provide a short narrative describing the reason for selection as 
well as means/source of verification 

Has the country 
established a FREL/FRL? 

  Not yet initiated 

The ground work of establishing FRL has been progressing. During the 
reporting period, the methodology for historical assessment of forest 
degradation and deforestation is under development. Two potential 
methodological approaches were proposed and shared with BFD (Jalal 
2016).  

  Capacity building phase 

  Preliminary construction phase 

  Advanced10 construction phase 

  Submission drafted 

  Submitted to the UNFCCC 

Robustness of FREL/FRL 
submissions 

 
Submission  is  transparent,  complete,  consistent  and  as 
much as possible accurate and allows reconstruction of the 
submitted FREL/FRL. 

[input text] 

 
Includes pools and gases, and REDD+ activities (Scope) and 
justification for omitting significant pools and/or activities. 

[input text] 

 
Justifies where the submission is inconsistent with previous 
versions of GHG inventory. 

[input text] 

 
Includes details of the  forest definition used and national 
circumstances. 

[input text] 

  Defines the geographic area covered by FREL/FRL (scale).  [input text] 

                                                            

10 FREL/FRL elements defined or at an advanced stage (scope, scale, forest definition, methodology and data compilation). 
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 National Forest Monitoring System 

Supported by (select all that apply and provide name of other source): ☐ National Programme;  ☐ Targeted Support;  ☐ Other Source; ☐ Not Applicable 

Please provide a brief description of the progress being made in developing a National Forest Monitoring System (NFMS) as well as the source of the support provided in 
this regard (100 words):  

As part of the NFMS, the NP started development of a forest information system for land cover and prepared a database of Emission Factors. The NP developed 
and is maintaining a reference system and archive for all the collected data, documents and maps relevant for the NFMS.  

 

 

Indicator    Descriptor (select all that apply) 
Please provide a short narrative describing the reason for selection as 
well as means of verification 

Has the country 
established a NFMS? 

  No 

 Firstly,  two  trainings on GHG  inventory  for  the LULUCF sector of 
Bangladesh were organized during May and October, 2016.  

 Secondly,  to develop an  integrated  forest  information  system, a 
training was organized  in August, 2016 on document referencing 
system applying ‘EndNote’ software.  

 A three‐day training workshop on data sharing, institutional 
arrangement and GHG emission estimation tools for the AFOLU 
sector of Bangladesh was organized in December, 2016. 

  NFMS capacity building phase 

  Preliminary construction phase 

  Advanced11 construction phase 

 
NFMS  generating  preliminary  information  for monitoring 
and MRV 

 
NFMS  institutionalized  and  generating REDD+ monitoring 
and MRV (satellite land monitoring system, national forest 
inventory, greenhouse gas inventory) 

Degree of completeness 
of the NFMS in UN‐REDD 
supported countries 

  NFMS includes a Satellite Land Monitoring System (SLMS) 
 Methodology for historical assessment of land use change is under 

development 

  NFMS includes a National Forest Inventory (NFI)   National  forest inventory is ongoing since November 2016 

  NFMS includes a National GHG Inventory (GHGi) 

 One  Emission  Factor  Database  (EFDB)  and  activity  database  has 
been developed initially for LULUCF (Land use, Land Use Change and 
Forestry) sector 

 
The NFMS  is suitable for estimating anthropogenic forest‐
related greenhouse gas emissions by sources, and removals 

[input text] 

                                                            

11 NFMS elements at an advanced stage (satellite land monitoring system, national forest inventory, greenhouse gas inventory). 
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by  sinks,  forest  carbon  stocks,  and  forest‐area  changes 
resulting from the implementation of REDD+ activities; 

 
The NFMS  is  consistent with  Intergovernmental Panel on 
Climate Change (IPCC) guidance and guidelines; 

[input text] 

 
The  NFMS  enables  the  assessment  of  different  types  of 
forest in the country, including natural forest. 

[input text] 



Page | 22 

 Financial Delivery 

In  the  table  below,  please  provide  information  on  expenditure  for  2016  and  the  planned  and 

anticipated expenditure for the year 2017. These are to be provided against the Annual Work Plan 

(AWP)  for  2017  as  approved  by  the  PEB/NSC, meaning  before  any  budget  revisions were  done. 

Anticipated expenditure by 31 December 2017 should indicate what would be realistically expended 

at the end of the year, and therefore provide a measure of deviation against the AWP.  

 

Programme Outcome 
UN 

Organization 

Annual 
Expenditure12 for 
2016 (as of 31 
Dec 2016) 

Planned 
Expenditure for 

201713 

Final Expenditure 
for 201614 

Outcome  1:  IMPROVED 
STAKEHOLDER  AWARENESS 
AND  EFFECTIVE 
STAKEHOLDER 
ENGAGEMENT 

FAO  ‐  ‐  ‐ 

UNDP  40,981.98  170,094.00  40,981.98 

UNEP  n/a  n/a  n/a 

Sub‐total    40,981.98  170,094.00  40,981.98 

Outcome  2:  NATIONAL 
REDD+  STRATEGY 
PREPARATION SUPPORTED 

FAO  ‐  ‐  ‐ 

UNDP  258,096.70  408,590.90  258,096.70 

UNEP  n/a  n/a  n/a 

Sub‐total    258,096.70  408,590.90  258,096.70 

Outcome  3:  PREPARATION 
OF  NATIONAL  FOREST 
REFERENCE  EMISSION  LEVEL 
(REL)  AND/OR  FOREST 
REFERENCE  LEVEL  (RL) 
SUPPORTED 

FAO  147,260.00  232,500.00  147,260.00 

UNDP  ‐  ‐  ‐ 

UNEP  n/a  n/a  n/a 

Sub‐total    147,260.00  232,500.00  147,260.00 

Outcome 4: ESTABLISHMENT 
OF  NATIONAL  FOREST 
MONITORING  SYSTEM 
SUPPORTED 

FAO  57,761.00  234,789.72  57,761.00 

UNDP  ‐  ‐  ‐ 

UNEP  n/a  n/a  n/a 

Sub‐total    57,761.00  234,789.72  57,761.00 

Indirect Support Costs 

(7% GMS) 

FAO  14,352.00  32,710.28  14,352.00 

UNDP  20,935.51  40,507.94  20,965.56 

UNEP  n/a  n/a  n/a 

Indirect Support Costs (Total)  35,287.51  73,218.22  35,287.51 

FAO (Total):            219,373.00  500,000.00            219,373.00 

UNDP (Total):            320,014.19  619,192.84            320,014.19 

UNEP (Total):  n/a   n/a  n/a  

Grand TOTAL:            539,387.19  1,119,192.84            539,387.19 

                                                            

12 The sum of commitments and disbursements for 2016 

13As indicated in the 2017 annual work plan. 

14 As indicated in the 2016 annual work plan. 
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 Adaptive management 

Referring  to  the  deviations  and  delays  indicated  in  the  results  framework  above  and  considering 

whether  expenditures  are  on  track,  please  provide  a  short  narrative  of  delays  encountered,  the 

reasons for them and what action has been considered to alleviate their impact on the Programme. 

Please  indicate  if  these have been discussed at  the Programme Executive Board  (PEB) or National 

Steering Committee (NSC) meetings, between the Programme Management Unit (PMU) and national 

counterparts and what measures have been proposed to overcome them.  

 

 Delays and Corrective Actions 
What delays/obstacles were encountered at country level? [150 words] 

To better integrate with national development programmes  and policy and ensure national ownership, the 

NP had to go through a national planning and registry process through the submission of a Technical Project 

Proposal (TPP) and review process. The TPP went through a two‐stage assessment under GoB processes and 

was finally approved by Ministry of Planning on 19th June and from Ministry of Environment and Forests on 

30th June 2016.  The official start of the NP was therefore delayed by one year.  

Have  any  of  the  delays/obstacles  been  raised  and/or  discussed  at  the  Programme  Steering 
Committee meetings? [150 words] 

☒ Yes; ☐ No 

Before the approval of NP – TPP, the PMU could not hold a PEB meeting. Subsequent to the approval of the 

TPP on 30th June, the PEB was formed through an official notice on 21st July 2016 and the first meeting took 

place on 3rd August, including an inception workshop. The PEB suggested better planning, more allocation of 

resources to speed up studies and to make up for time lost.  

What are the delays/obstacles anticipated in terms of their impact on the NP? [150 words] 

Due to delayed start, the key series of studies required to develop the REDD+ strategy could not be completed 

as per original design. So  the NP  is anticipating a delay by several months  in  formulation of  the National 

Strategy/Action Plan.  

How are these delays/obstacles being addressed? [150 words] 

In order to make up for the time lost, the NP has started with the most important studies i.e., D&D. this study 

will determine the course of other studies. 

 

 Opportunities and Partnerships 
Over  the  reporting period, have any opportunities  that were not  foreseen  in  the design of  the 
programme been identified to help advance efforts on REDD+? [150 words] 

N/A 

 

How are these opportunities being incorporated into the work of the NP? [150 words] 

N/A 
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 Targeted Support 

If the country has received Targeted Support during the reporting period, please provide a narrative 

of how this was complementary to the NP, and how  it has contributed to furthering the readiness 

process in country. 

 

Summary of Targeted Support: [100 words] 

No targeted support in 2016  

 

 


