

Progress Review

2017 - 2018

2nd Executive Board Meeting 18 - 19 October 2018 | Rome







Outline

- Recap since EB-1
- Progress highlights
- Financial status update
- Gender marker rating system










Recap since EB-1

- Key action points
 - Integrated Results Framework
 - Consultations on TA
- Intersessional decisions:
 - ✓ Argentina NCE
 - ✓ Bangladesh NCE
 - ✓ Côte d'Ivoire NCE
 - ✓ Honduras NCE
 - ✓ 2017 NCE & 2018/TA Budget addendum
 - ✓ 2017 Annual Report
- EB Informal meeting (4 May)











2017 Annual Report

Structure:


As 2016 AR

Improvements:

- Gender & Social inclusion
- Partnerships & synergies
- Comms tool
- SDGs (2018)

2018 Semi-annual update









Progress highlights

- 36 countries & 2 regions
- 30 million USD
- Good progress:
 - Readiness / Implementation
 - Countries / Thematic





Financial Status Update UN REDD Programme

as of 30 September 2018

MULTI-PARTNER TRUST FUND OFFICE Efficiency. Accountability. Innovation.

Programme Fund Status as of 30 September

2018 (in millions)

FUNDING STATUS

| | TOTAL DEPOSITS + INTEREST | US\$ 297,25 |
|---|---|-------------|
| | Admin Agent fees and other charges (banking cost) | US\$ 2,95 |
| • | BALANCE SOURCE OF FUNDS | US\$ 294,30 |
| | | |
| • | NET FUNDED (Transfers & Refunds) | US\$ 293,91 |
| • | CASH BALANCE with MPTF | US\$ 0.39 |

| • | Participating Agencies EXPENDITURES (Nov 2008-Sept 2018) | US\$ 270,16 |
|---|--|-------------|
| • | Overall Unspent balance | US\$ 23,75 |

• OVERALL PROGRAMME FINANCIAL DELIVERY 91,92%

Net Funded amount and Expenditure (USD Millions)

| Organization | Net Funded Amount As of 30 Sept. 2018 | Expenditure as of 30 Sep. 2018 | Balance as of 30 Sep. 2018 |
|--------------|--|-----------------------------------|-------------------------------|
| FAO | 108.05 | 103.59 | 4.46 |
| UNDP | 114.78 | 99.59 | 15.19 |
| UNEP | 71.08 | 66.98 | 4.10 |
| Total | 293.91 | 270.16 | 23.75 |







Deposits from donors, transfers & refunds and final balance with AA

(as of 30 Sept. 2018)



UNREDD Portfolio Status Analysis (as of 30 Sept. 2018)

35 projects – 6 Global, 3 Regional and 26 National Programme

- 7 projects Financially Closed (delivery 100%)
 - 5 NPs; 2 Global
- 13 projects Operationally Closed (delivery 99,31%)
 - SNA financial closure 2018
 - 3 NPs financial closure 2018
 - 9 NPs financial closure 2019
- 15 projects ongoing (delivery 65,78%)
 - 2 NPs (Colombia, Uganda) finished activities in 2018, closure expected in 2019 (delivery 98,62%)
 - 7 NPs (Argentina, Banglasdesh, Chile, Honduras, Mongolia, Myanmar, Peru; delivery 55,00%)
 - 6 TA projects (delivery 68,09%)







Gender Mainstreaming & Monitoring: UN-REDD Gender Marker Rating System







Discussion / Qs & As









Thank you! Merci! ¡Gracias!

Connect with us online:

www.un-redd.org www.unredd.net





