

## **United Nations Environment Programme**

• 联合国环境规划署 PROGRAMME DES NATIONS UNIES POUR L'ENVIRONNEMENT • PROGRAMA DE LAS NACIONES UNIDAS PARA EL MEDIO AMBIENTE ПРОГРАММА ОРГАНИЗАЦИИ ОБЪЕДИНЕННЫХ НАЦИЙ ПО ОКРУЖАЮЩЕЙ СРЕДЕ

## **Activity Delivery Report**

1	.1	۱.	Project title:
---	----	----	----------------

- 1.2. Project number:
- 1.3. Responsible division in UNEP:
- 1.4. Project starting date:
- 1.5. Project completion date:
- 1.6. Reporting period:

## ICA – DEPI-ROLAC for Implementation of the REDD+ National Joint Programme of Panama ICA/DEPI/2014/CCATEB-UN-REDD/044 DEPI-ROLAC March 2014 30 June 2015 January – June 2015

	Outputs	Status	Comments
1.	Final report on multiple benefits of REDD+ in Panama	Completed.	The results of the analysis of multiple benefits have proven key in attracting the interest of REDD+ stakeholders in non-carbon benefits
2.	Final report on costs of REDD+ in Panama	Inputs to the opportunity cost report are being received. We will produce a final version before the administrative closure of the programme (31 December 2015).	The analysis of costs of REDD has been highly influential in the discussion of REDD+ options in Panama.
3.	Proposal for the legal framework for REDD+ in Panama	Completed.	None
4.	Proposal for an information system on how safeguards are being applied in REDD+ in Panama	The government has requested that this component be implemented as part of the FCPF process. UN-REDD supported preparatory activities, workplan and undertook the selection and hiring process of the consultancy company.	None
5.	Proposal for a registry system	This component has been merged with #3 above in view of the need to treat both operational and legal aspects simultaneously.	None

**Comment:** the NJP had its operational closure on 30 June 2015 and will have its administrative closure on 31 December 2015. The programme will have an independent evaluation in November 2015. Upon completion of the evaluation, ROLAC will submit the final activity and expenditure reports.

Name and title of	f official and cooperating ag	ency/supporting organization:
Gabriel Labbate	e, Senior Programme Offic	er - UNEP/ROLAC
		Date: 07-07-2015

## 2.1 Output/activity delivery status