



UN-REDD
PROGRAMME



Progress and prospects to CoP15



Progress since PB2

- **Internal dissemination of the NJP.**
- **JPD approved by Ministry of Forestry, September 30, 2009**
- **Submitted by UN RC for endorsement by Bappenas, October 1, 2009**
- **Further discussions on coordination with IAFCP**





PROPOSAL

- **Objective**

Support Indonesia Readiness

- **Outcomes**

1. Strengthened multi-stakeholder participation and consensus at national level
2. Support Successful demonstration of establishing a REL, MRV and fair payment systems based on the national REDD strategy.
3. Support Capacity established to implement REDD at decentralized levels



UN-REDD
P R O G R A M M E



Outputs



Outcome 1

- 
1. Consensus on key issues for national REDD policy development (UNDP)
 2. REDD lessons learned (UNDP)
 3. Communications Program (UNEP)



Outputs

Outcome 2

1. Improved capacity and methodology design for forest carbon inventory within (MRV), including sub-national pilot implementation (FAO)
2. Support Reference emissions level /REL (FAO)
3. Harmonized fair and equitable payment mechanism at provincial level (UNDP)
4. Toolkit for priority setting towards maximizing potential Carbon-benefits and incorporating co-benefits, such as biodiversity conservation and poverty alleviation under MDG (UNEP)





OUTPUTS



Outcome 3:

- 
1. Capacity for spatial socio-economic planning incorporating REDD at the district level (UNDP)
 2. Empowered local stakeholders are able to benefit from REDD (UNDP)
 3. Multi-stakeholder-endorsed District plans for REDD implementation (UNDP)





Legal Framework Review ToR Developed


Proposed joint study with IAFCP

Incorporating private sector legal reviews



Preparation Activities

- Study Coverage of each of the 3 northern provinces (Central Sulawesi, Gorontalo, and North Sulawesi)



- Using 2005/2006 Landsat TM data
- Dissemination of UNREDD (i.e.Glossary of REDD)





Toward CoPl5



Signature of NJPD

- Targeted for November
 - Support CoP 15 preparation.
 - Preparation for National Inception Workshop (targeted for January 2010)
- 





Legal Framework Review Study initiated

- Targeted for November, 2009
- GoI (FORDA), UNREDD, IAFCP
- Initial results inputs for GoI Delegation to Copenhagen





Project Management Unit Office

Targeted November 2009:

- **Appointment of NPD**
- **Key Project Staffs recruitment**
- **Project Office instalment**
- **Registration of the JPD for implementation by Min. Of. Finance.**



Thank you for listening!



UN-REDD
P R O G R A M M E