



UN-REDD
P R O G R A M M E


National Programmes

6 Policy Board Meeting
Da Lat, 21-22 March 2011






National Programme Development Process





National Programme Funds (\$m)





Status of PB 5 NP approvals

- In November 2011 PB5 approved funding allocation requests from:
 - Cambodia (full)
 - Paraguay (full)
 - Philippines (initial)
 - PNG (revised full)
 - Solomon Islands (initial)
- Deadline to finalize and sign NPD: 5 May 2011
- Cambodia is finalizing its NPD and is requesting a revision of the allocations, without changing the total amount approved



Status of PB 5 NP approvals

- Paraguay, Philippines and Solomon Islands are finalizing their documents, expect to sign before the deadline
- PNG:
 - Revised document
 - Held consultation meetings and validation meeting on 21 Feb
 - New version available in the OCCD website to receive final comments
 - Revised the budget allocations per agency
 - Once the Secretariat receives the NPD and revision matrix through UN RC, it will be posted on the workspace for PB revision during 10 days
- Revision matrix for all signed NPs since PB4 available on the workspace



To be considered at PB6

- Fund allocation request for a full National Programme for Ecuador
 - Sub form, NPD, validation meeting minutes and independent reviews on website and workspace since March 7
- Full National Programme for Nigeria for information
 - NPD and validation meeting minutes received and posted on March 15
 - Independent review currently being undertaken



Follow-up on PB recommendations

- Improved independent review process: three reviewers, all revisions with a common format
- Completed Planning, Monitoring and Evaluation framework for NPs
- New result-based NP reporting templates prepared, to be used for next semiannual and annual reports

For more information...



Visit www.un-redd.org
Email un-redd@un-redd.org

UN-REDD
P R O G R A M M E