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2.1 Output/activity delivery status

Outputs Status Comments
A report on national CONAF, UNDP and UNEP have developed the ToRs for | The publication of
and international a team of experts/consortium for the implementation of the ToRs could be
mechanisms that can | TS. These ToRs include the work on analysis of national | in early August
be constituted as and international mechanisms that can be constituted as and the hiring
possible financing possible financing instruments for REDD + in Chile. This | process could be
instruments for component will be under the technical responsibility and | finished by
REDD+ in Chile. supervision of UNEP. October 2015.
A report on economic | As described above, CONAF, UNDP and UNEP have Idem above.
and cost analysis, by | developed the ToRs for a team of experts/consortium for
strategic mitigation the implementation of TS. This includes the ToRs for an
option for REDD+ in | economic and cost analysis by strategic mitigation option
the country. for REDD in Chile

Summary:

We call the attention that at the time this report is being written, ROLAC has not received the

corresponding sub-allotment. As a temporary measure, we have agreed with UNDP that this agency

will cover UNEP portion of costs until UNEP has funds available.

Independently of the above, UNEP activities are on track to deliver expected results within the
timeframe and budget as agreed in the ICA.

Name and title of official and cooperating agency/supporting
organization:

Juan Ferrando,l’)gra

e

mm;;JNEP/ROLAC

Signature: (/
\S

Date: 7-07-2015

.-

PROGRAMA DE LAS NACIONES UNIDAS PARA EL MEDIO AMBIENTE




