UN-REDD Social & Environmental Principles & Criteria: Internal Work Plan 
Aug 2011 – Mar 2012
	Actions
	2011
	2012

	
	LEAD
	Aug
	Sep
	Oct
	Nov
	Dec
	Jan
	Feb
	Mar

	Tracking progress

	1. Review of work plan
	All
	12
	
	
	
	
	
	
	

	Responding to comments and further development of P&C

	2a. Prepare new version of P&C in light of comments : 
(i) input 3 sets of responses & discuss differences
(ii) Redraft  P&C themselves 
(iii) Revise purpose statement; 
(iv) Annex(es) on process to date and relationship with other documents/standards
(v) Discuss
b. sign off  by UN-REDD agencies
	a. 

(i) WCMC (LM/VK), UNDP (EH), 
(ii) UNEP (VK, LJM, JCG, WPS), UNDP (EH)
(iii) WCMC (LJM), 
(iv) UNDP (EH)

(v) All; 
b. WPS, TC
	

19
Drafts ii-iv 24



v. 26
	a. 4, 
b. 2
	
	
	
	
	
	

	3. Submit next draft of P&C to PB 7 (including translation by Sect)
	JCG (to check possibility of reviewing translations) 
	
	5, 
docs posted 26
	
	
	
	
	
	

	4. Consideration of P&C by PB 7 : request approval for further piloting by countries preparing NPs for submission at PB8
	RP, TC
	
	
	13-14
	
	
	
	
	

	5. Public consultation period : both tool and P&C
    Using available events
	JG to track Durban opportunities
	
	(CBD consultation 21)
Part’shp safeguard event 30?
	
	
	Durban Forest day

18
	
	
	

	6. Simultaneous circulation to PB members and observers, IAG and other independent reviewers
b. Coordinate agreement on list of independent reviewers (between UNDP/UNEP/FAO)
	a. TC via Secretariat, 
b. LM/ED
	
	
	
	
	
	
	
	

	7. Facilitated consultation & testing round 2, with specific countries (preparing new NPs)
	Likely to be Sri Lanka, Rep Congo,  Guatemala + others?
	
	
	
	
	
	
	
	

	8. Revision following testing & consultations, including Cambridge? Meeting in Jan
	
	
	
	
	
	
	?17-18 
	?5
	

	9. Present to PB 8 for approval (alongside tool)
	
	
	
	
	
	
	
	
	

	Tool development and piloting

	1. Agreement on common format inc guidance
	LM, UNDP
	
	5
	
	
	
	
	
	

	2. a. Develop content with input from regional and national teams
	LM, UNDP (AK)
	
	
	
	
	
	
	
	

	3. Prepare introduction and supporting material
	LM, EH
	
	
	
	
	
	
	
	

	4. Consolidate and check for consistency
	JCG
	
	
	
	
	
	
	
	

	5. Version 1 to review & testing (along with P&C)
	
	
	
	
	
	18
	
	
	

	6. Revision (as for P&C)
	
	
	
	
	
	
	
	?5
	

	7. Present to PB 8 (alongside P&C)
	
	
	
	
	
	
	
	
	





